

SSFL BACKGROUND STUDY FIELD SCHEDULE - MOBILIZATION 2

Task	Duration	Start date	Finish date	Description	EPA Representatives	Labor Requirements	Subcontractor Requirements
Travel	1 day	11/16/09	11/16/09	Travel	None	2 HGL employees 1 TPC employee	None
Staking out grid at Bridle Path RBRA Location and gamma walkover survey	1 day	11/17/09	11/17/09	Staking out sampling grid and a gamma walkover survey.	Gregg Dempsey	3 HGL employees 1 TPC employee	Archeological monitor Ranger monitor
RBRA sampling at the Bridle Path location	3 days	11/18/09	11/20/09	Collecting surface soil samples, collecting subsurface soil samples and borehole gamma logging.	Gregg Dempsey(Nov17-20) Mary Aycocock (Nov 18,19) Nicole Moutoux (Nov 19)	3 HGL employees 1 TPC employee	Drilling contractor Archeological monitor Ranger monitor

NOTES:

HGL - Hydrogeologic, inc.

TPC - The Palladino Company

RBRA - Radiological Background Reference Areas

We will mobilize from the ACME building in Chatsworth, CA each day at approximately 7:00 AM