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\~ ., Department of Toxic Substances Control

Deborah O. Raphael, Director

Matthew Rodriquez 1001 “I” Street Edmund G. Brown Jr.
Secretary for Governor
Environmental Protection P.O. Box 806

Sacramento, California 95812-0806

October 11, 2012

Dr. James W. Wright

Deputy Associate Administrator
Mission Support Directorate
NASA

330 E Street, SW, Mail Stop 4K11
Washington, DC 20546

ENFORCEABLE SCHEDULE TO ACHIEVE CLEANUP OF NASA AREAS BY 2017,
SANTA SUSANA FIELD LABORATORY, VENTURA COUNTY, CALIFORNIA

Dear Dr. Wright:

The purpose of this letter is to request your assistance in ensuring that the funding the
National Aeronautics and Space Administration (NASA) makes available for
environmental remediation activities at the Santa Susana Field Laboratory (SSFL) is
budgeted and maintained at a level sufficient for it to accomplish all of the investigation,
characterization, demolition and cleanup activities by 2017, the date committed to in the
agreements entered between NASA and the Depariment of Toxic Substances Control
(DTSC)(the 2010 Administrative Order on Consent (Docket No. HSA-CO

10/11 - 038)(A0OC) and the 2007 Consent Order (Docket No. P3-07/08-003)(2007
Consent Order)). The AOC requires completion of soils cleanup by 2017, and the 2007
Consent Order requires the installation of groundwater remedies by 2017.

DTSC appreciates NASA's efforts and the positive, cooperative working relationship
that has been forged between NASA project staff and DTSC staff. In order to meet the
2017 date, NASA must plan for and maintain an aggressive schedule for the
investigation, characterization, demolition and cleanup activities that will comprise the
cleanup. Although NASA has acknowledged that an aggressive schedule needs to be
maintained, DTSC is aware of NASA’s postponements and schedule adjustments of site
investigation activities due to the limitations on funding allocated SSFL activities. DTSC
is concerned that this type of budget limitation and the postponement of activities it
causes could prevent NASA from maintaining its progress to meet the 2017 deadline.
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DTSC recently sent a letter to Mr. Allen Elliott requiring NASA to develop a
comprehensive schedule that includes key milestones from characterization through
cleanup completion. DTSC believes that a comprehensive schedule will allow both
NASA and DTSC to manage their respective fiscal requirements and resource and
personnel allocations more effectively, and facilitate NASA’s meeting the 2017 deadline.
This schedule, once approved, in accordance with the AOC, will be deemed
incorporated into the AOC and fully enforceable.

Thank you again for your commitment to fully supporting NASA’s cleanup
responsibilities and the commitments it has made at SSFL. If there is anything more

| can do to assist in securing resources, or if you have questions regarding the contents
of this letter, please contact me at (916) 322-0504, or via e-mail at
Debbie.Raphael@dtisc.ca.gov.

Sincerely,

Deborah O. Raphael
Director

cc.  (Sent via email)

Mr. Allen Elliott

Project Director

NASA

George C. Marshall Space Flight Center

Mail Code: AS01

Marshall Space Flight Center, Alabama 35812
allen.elliott@nasa.gov

Mr. Peter Zorba

Remedial Project Manager

NASA

Santa Susana Field Laboratory, T436
5800 Woosley Canyon Road

Canoga Park, California 91304
peter.d.zorba@nasa.gov
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Mr. Paul Carpenter

Senior Engineering Geologist

Brownfields & Environmental Restoration Program
Department of Toxic Substances Control
California Environmental Protection Agency

8800 Cal Center Drive

Sacramento, California 95826
paul.carpenter@dtsc.ca.gov

Mr. Stewart Black

Deputy Director

Brownfields and Environmental Restoration Program
Department of Toxic Substances Control

California Environmental Protection Agency

P.O. Box 806

Sacramento, California 95812-0806
stewart.black@dtsc.ca.gov

Mr. Rick Brausch

Deputy Director

Office of Policy and Legislation

Department of Toxic Substances Control
California Environmental Protection Agency
P.O. Box 806 \

Sacramento, California 95812-0806

rick.brausch@dtsc.ca.gov

Ms. Nancy Bothwell

Senior Staff Counsel

Office of Legal Affairs

Department of Toxic Substances Control
California Environmental Protection Agency
P.O. Box 806

Sacramento, California 95812-0806
nancy.botwell@dtsc.ca.gov




