
SSFL BACKGROUND STUDY FIELD SCHEDULE ‐ MOBILIZATION 2

Task  Duration
Start
date

  Finish 
date

Description EPA Representatives Labor Requirements
Subcontractor 
Requirements

Travel 1 day 11/16/09 11/16/09 Travel  None
2 HGL employees         
1 TPC employee

None

Staking out grid at Bridle Path RBRA L
and gamma walkover survey

ocation 
1 day 11/17/09 11/17/09 Staking out sampling grid and a gamma walkover survey. Gregg Dempsey

3 HGL employees         
1 TPC employee

Archeological monitor      
Ranger monitor

RBRA sampling at the Bridle Path location 3 days 11/18/09 11/20/09
Collecting surface soil samples, co

samples and borehole ga
llecting subsurface soil 
mma logging.

Gregg Dempsey(Nov17‐20)
Aycock (Nov 18,19

Nicole Moutoux (Nov

        Mary 
)                 
 19)

3 HGL employees         
1 TPC employee

Drilling contractor          
Archeological monitor       

Ranger monitor

NOTES:
HGL ‐ Hydrogeologic, inc.
TPC ‐ The Palladino Company
RBRA ‐ Radiological Background Reference Areas

We will mobilize from the ACME building in Chatsworth, CA each day at approximately 7:00 AM
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